
Via Electronic Mail 

November 15, 2018 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maxiinls, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
October 2018 Monthly Progress Report #054 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the October 2018 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 

f?J)flf~ 
Bennie L. Underwood f 
Project Coordinator 

BLU/MHS/jr 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950131



sz 
tie maximis, i11c. 

MONTHLY PROGRESS REPORT - #054 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: October 2018 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With a letter dated October 3, 2018, the United States Environmental Protection Agency (EPA) 
provided the Gary Development Landfill Site PRP Group (Respondents) with comments on the 
Addendum to the Quality Assurance Project Plan (QAPP Addendum) for Per- and 
Polyfluoroalkyl Substances (PF AS) sampling. A revised QAPP Addendum was submitted to 
EPA on October 23, 2018 for approval. In addition, to aid in EPA's review of the revised QAPP 
Addendum, specific responses to EPA's comments were also provided. 

• With a letter dated October 11, 2018, EPA provided comments on the revised Remedial 
Investigation (Rl) Report, dated July 5, 2018. Under a cover letter dated October 26, 2018, the 
Respondents provided EPA with a response to EPA's comments. In follow-up, EPA issued 
correspondence requesting that the Respondents cite where in the Administrative Record the 
Respondents had determined that the river is more likely the source for contamination in the 
southern wetlands. In response the Respondents clarified that they do not discount the landfill as 
a potential source of impacts, but that the river is also a probable source based on historical data 
and the recent R1 activities, and as requested, provided reference to prior Site related documents. 
In conclusion, EPA documented in a letter dated November 2, 2018 that the Respondents 
proposed R1 Report language was not acceptable, and must state that both the landfill and the 
river are potential sources of impacts to the wetlands. 

• In correspondence dated October 12, 2018, EPA notified the Respondents that the Administrative 
Warrant providing for Site access had expired, and that all personnel shall refrain from being on
Site until an extension of the warrant is secured by EPA. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 
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CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTMTIES / DELIVERABLES 

• Provide EPA with the revised RI Report by November 12, 2018, and upon approval of the RI 
Report, initiate work on the feasibility study. The first step in the feasibility study will be 
developing updated preliminary remedial action objectives. 

• Receive EPA approval of the revised QAPP Addendum, dated October 23, 2018. Upon EPA 
approval of the revised QAPP Addendum, and contingent on Site access, schedule the PFAS 
sampling field event. 

E. CHANGES IN RI/FS WORK PLANS OR ACTMTIES 

• Pursuant to EPA 's request, the Respondents have agreed to sample groundwater for PF AS 
compounds. This activity will be scheduled once EPA approval of the QAPP Addendum is 
received, and contingent upon Site access being re-established. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTMTIES 

• None. 
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